
The Four Structural Reasons

1

Approval is an event and
continuation is a default.

3

Stopping produces a visible
loss and an invisible gain.

2

The benefit owner and the spend
owner are different people.

4

Nobody's objectives contain
a stopped project.
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